

Annexure-A
Rationalisation of Polling Stations-List of Activities

Sr. No.	<u>Activities to be carried out</u>	<u>Date</u>	<u>No of Days required</u>
1.	Designation a senior officer as a Nodal Officer for the work of physical verification of existing and probable polling stations	Upto 04.03.2016	2
2.	Detailed physical verification to be verifying BMF facilities and other aspects as mentioned in the letter.	01.04.2016	30
3.	preparation of preliminary proposal by RO and submission to DEO.	05.04.2016	3
4.	Preparation and publication of Draft list of Polling Stations.	08.04.2016	3
5.	Control Table entry to be done in the Election Commission of India's website.	21.04.2016	14
6.	Supplying copies of the proposals modification in the existing list of PSs to local branches of all recognized Political Parties.	23.04.2016	2
7.	Putting the draft list of polling stations on public domain and inviting suggestions from public.	30.04.2016	7
8.	Taking decisions on suggestions made by public.	05.05.2016	5
9.	Holding meeting with the political party representatives and MPs/MLAs to discuss the draft list of PSs. Suggestions received are to be taken in to consideration during such meeting.	12.05.2016	7
10.	Taking decisions on suggestions made by the political party representatives and MPs/MLAs; after physical verification of the suggested locations.	21.05.2016	10
11.	Preparation of AC wise proposals (with medications, if any, suggested by political parties), scrutiny and forwarding by DEO and submission thereof to CEO along with the scrutiny sheet and the prescribed certificates. Preparation of digitized Nazri Maps as per enclosed specimen	10.06.2016	21
12.	Preliminary scrutiny and checking by the office of the CEO	04.07.2016	30
13.	After thorough scrutiny , submission of proposal with comments/recommendation to the ECI for approval	18.07.2016	15
14.	ECI;s approval to the proposals submitted by the office of CEO, at least one month before the date of draft publication of the Electoral Roll.	28.07.2016	10
15.	Conveying the ECI's approval to DEOs	30.07.2016	2
	Total No. of Days		161

Annexure B
Action Plan for Pre-revision Activities of the Photo Electoral Rolls.

Sr. No.	Activity	Start Date	End Date
1	Preparation of working copy for door-to-door survey by BLOs along with error list, duplicate voters, repeated EPIC list by SLA	Up to 31-03-2016	
2	Training of EROs, BLOs	Up to 31-03-2016	
3	Door-to-Door survey by BLOs (all activities mentioned in the action plan annexed at annexure-1 will be completed.	04-04-2016	04-05-2016
4	Continuous Updation of Roll (Data entry of Form 6,6A,7,8,8A in ERM's, their Accept/Reject and Uploading in Main Database). Correction of errors in electoral database on the basis of the list verified by the BLOs during door to door survey	08-03-2016	10-06-2016
5	Preparation of Second Supplement	17-06-2016	
6	Preparation of Transfer list and new control tables in software provided by SLA	Upto 05-07-2016	
7	Integration of Electoral Roll, Updation of Control Tables, printing of Checklist of electoral rolls	16-08-2016	
8	Updation of checklist	31-08-2016	
9	Printing of Master copy by SLA and Multiple Copies by CEO	15-09-2016	
10	Updation of CEO website for Draft Publication and uploading of Draft Roll without photo on website.	By 19-09-2016	
11	Publication of Draft Photo Electoral Rolls	20-09-2016	